COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/26/2007

ESTIMATE SUMMARY 23:50:03
CONTID: C15710 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15710-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.5 DAYS TIME ALLOW: 90 WORK DAYS
SH 86 East of Franktown-Resurf PERCENT TIME: 43.89 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 086A-045
SH 86 East of Franktown-Resurf
NAME OF ROAD: 086A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/26/2007 DATE TIME STARTED 06/01/2007
1800 NORTH TAFT DATE LET 02/01/2007 DATE WORK BEGAN 06/01/2007
DATE AWARDED 02/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,848,087.59 PARTICIPATING $ 1,347,894.32 $ 403,314.70
AWARD PROJECT AMT: S  2,697,045.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 47.33% TOTAL EARNINGS 1,347,894.32 403,314.70
FUNDS AVAILABLE: $ 1,500,193.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,347,894.32 403,314.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,828.23 -12,099.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,310,066.09 391,215.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,310,066.09 391,215.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391,215.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 712.000 712.000
cY 0.000 0.00
31.00000 712.000 22,072.00
0010 203-01500 BLADING 10.000 2.500
HOUR 0.000 0.00
110.00000 2.500 275.00
0015 208-00002 *EROSION LOG (12 INCH) 280.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0020 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.250
LS 0.500 1,501.00
3,002.00000 0.750 2,251.50
0025 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 15.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0030 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0035 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0040 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
2,445.00000 0.000 0.00
0045 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,445.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) 0.100 0.000
ACRE 0.000 0.00
4,840.00000 0.000 0.00
0055 213-00061 *MULCH TACKIFIER 20.000 0.000
LB 0.000 0.00

2.75000 0.000 0.00
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 170.000 0.000
sy 0.000 0.00
3.15000 0.000 0.00
0065 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,275.000 0.000
cY 0.000 0.00
26.75000 0.000 0.00
0070 307-00000 *HYDRATED LIME 285.000 230.100
TON 0.000 0.00
144.70000 230.100 33,295.47
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 31.500 2,992.50
95.00000 31.500 2,992.50
0080 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 7,630.000 1,698.840
TON 4,456.500 270,732.38
60.75000 6,155.340 373,936.91
0085 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 14,550.000 0.000
TON 1,364.970 87,303.48
63.96000 1,364.970 87,303.48
0090 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 116,850.000 116,801.360
sy 0.000 0.00
2.90000 116,801.360 338,723.94
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 52,504.000 1,509.000
GAL 3,904.000 5,856.00
1.50000 5,413.000 8,119.50
0100 411-90040 *RECYCLING AGENT 103,980.000 99,416.160
GAL 0.000 0.00
2.20000 99,416.160 218,715.55
0105 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,165.000 1,165.000
SY 0.000 0.00
3.35000 1,165.000 3,902.75
0110 506-00209 *RIPRAP (9 INCH) 478.000 478.000
cy 0.000 0.00
105.75000 478.000 50,548.50
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.260 4.260
TON 0.000 0.00
347.75000 4.260 1,481.42
0120 612-00001 *DELINEATOR (TYPE I) 79.000 0.000
EACH 0.000 0.00
15.60000 0.000 0.00
0125 612-00002 *DELINEATOR (TYPE IT) 25.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0130 612-00003 *DELINEATOR (TYPE III) 42.000 0.000
EACH 0.000 0.00
17.80000 0.000 0.00
0135 614-80385 *RUMBLE STRIP 57,235.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0140 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0145 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 1.000 1.000
HOUR 0.000 0.00
140.00000 1.000 140.00
0150 626-00000 *MOBILIZATION 1.000 0.600
L S 0.000 0.00
144,922.00000 0.600 86,953.20
0155 627-00005 *EPOXY PAVEMENT MARKING 412.000 0.000
GAL 0.000 0.00
70.10000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,400.000 431.330
GAL 394.770 10,994.34
27.85000 826.100 23,006.89
0165 630-00000 *FLAGGING 3,000.000 662.500
HOUR 251.000 5,860.85
23.35000 913.500 21,330.23
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00001 *PILOT CAR OPERATION 720.000 190.000
HOUR 116.000 1,548.60
13.35000 306.000 4,085.10
0175 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 20.000
DAY 22.000 2,081.20
94.60000 42.000 3,973.20
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 22.000
DAY 14.000 5,142.20
367.30000 36.000 13,222.80
0185 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
667.80000 0.000 0.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500
EACH 0.000 0.00
38.95000 3.500 136.32
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 6.500
EACH 1.000 66.80
66.80000 7.500 501.00
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 4.500
EACH 0.000 0.00
66.80000 4.500 300.60
0205 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.500
TYPE)
EACH 0.000 0.00
556.50000 0.500 278.25
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 86.000
DAY 69.500 7,735.35
111.30000 155.500 17,307.15
0215 630-80360 *DRUM CHANNELIZING DEVICE 40.000 15.500
EACH 0.000 0.00
38.95000 15.500 603.73
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00

55.65000 0.000 0.00
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 150.000 58.000
EACH 0.000 0.00
13.35000 58.000 774.30
0230 700-70010 F/A MINOR CONTRACT REVISIONS 49,450.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 81,000.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 11,828.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 60,760.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 7,500.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 5,000.010 1,725.940
FA 1,500.000 1,500.00
1.00000 3,225.940 3,225.94
0285 900-00006 ADDED ITEM (DOLLAR)/ PROVIDE PHONE TOLLS FOR FIELD 550.000 237.090
FACILITY COMMUNICATIONS
DOL 0.000 0.00
1.00000 237.090 237.09

CAT 0200 CURRENT AMT § 2,819,887.59 $ 403,314.70% 1,319,694.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0270 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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PCN: 15710-BID ESTIMATE RUN 08/26/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0003 23:50:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0275 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0280 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400  CURRENT AMT $ 28,200.00 $ 0.00$ 28,200.00

PROJECT TOTAL CURRENT AMT § 2,848,087.59 $ 403,314.70 % 1,347,894.33



